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Staffing 
 
The Agency has selected Tanya Collier-MacDonald as their new Communications 
Officer.  Tanya is well known to the community and is very knowledgeable of the history 
surrounding the project.  She will be starting work with us on June 25.  We are thrilled at 
the success we had in attracting her to the position. 
 
Interviews were held for the Project Director position.  No candidates were found 
acceptable.  We are currently looking at other options for filling this position, including 
secondments from within government.  The initial indication is that we could have 
someone on staff by mid summer. 
 
Interviews for the Economic Benefits and Planning Coordinator, Contract Manager and 
Wash Pad Operator positions will be held over the next two weeks.  
 
The two young women hired as summer tour guides, Kelley MacVarish, from Grand 
Lake Road and Geraldine MacMillan, from Big Pond have started work.  They have been 
busy hosting tours for many student groups over the past few weeks.   
 
 
Community Events 
 
The Agency participated in the recent Opportunities Nova Scotia trade show at 
Membertou and will be participating in the June 19th Reverse Trade Show at the Delta.  
It will give vendors and suppliers a chance to come and learn what needs the cleanup 
will generate in the community over the next seven years.  
 

 
Design Engineering and Construction Oversight Contract 
 
Earth Tech/CBCL, our design engineering and construction oversight consultant, is 
currently working on the following designs in their various design stages:  
 

 Channels to convey brook water through the Tar Ponds is nearing 100% 
completion and is currently scheduled for tender in late summer.  

 The stabilization and solidification Bench Scale report has been submitted and is 
being reviewed.  It is a summary of how the trial recipes performed in laboratory 
tests.  

 The landfill at the Coke Ovens is heading toward a 95% design and is scheduled 
to go to tender this fall. 

 The Equipment and Materials Cleaning Facility 75% Design has been submitted 
and is under review.  A fall tender is scheduled. 

 The cleanup of the Coke Ovens Brook Connector is at the 95% design stage and 
was submitted on June 15th. 



 Design has begun on the cut-off walls, Coke Ovens Cap, groundwater collection 
System, and Water Treatment Plant 

 
The Agency is expecting to advertise the Cooling Pond Aboriginal Set Aside project in 
June for a fall startup.  The tender is being prepared.  
 
The Agency, with guidance from the Environmental Management Committee, is working 
toward satisfying the requirements of governments’ response to the panel 
recommendations. Earth Tech is preparing a proposal to meet the requirements of the 
recommendations.  

 

 

Local Economic Benefits 
 

Under separate cover, this update addresses two issues arising out of earlier 
discussions. The first (Appendix A) is a detailed account of local economic impacts 
resulting from the implementation of the design engineering and construction oversight 
contract for the period October 2006 to March 2007. As readers will recall from earlier 
reports, the design engineer is required to quantify economic impacts quarterly and 
report results to the agency in writing. 
 
The second issue (Appendix B) concerns an equity employment task force established 
in 2006 as part of the Agency’s continued advocacy in the interests of affirmative action 
and response to the recommendations of the environmental review panel.  
 
 

Communications Plan 
 
The Agency presented a communications action plan for FY 2007-08 to the PMC 
meeting on May 31.  The plan will be a starting point for Tanya Collier-MacDonald to 
develop further when she starts on June 25.  Once she has had a chance to work with it, 
we can have her present it to a future CLC meeting. 
 
 
 

Cleanup Times 
 
The June edition of the Cleanup Times is nearing completion. Most of the articles have 
been written.  We are awaiting some photos of some recent events to add to the 
newsletter. Included in that is a photo of the CLC meeting today!  
 

 Site Tours 
 
Our students have seven (7) tours booked for June and (1) booked for August. 

 
 
 
 
 
 



Building Lobby 

 
Materials delivery has delayed completion of our lobby renovations. The contractor has 
resumed work on the lobby and we should have it completed shortly. 
 

 Site Signs 
 
Signs are ready and we are currently finalizing locations for placement on site. 
 
 
 


